CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda item Number:

Meeting Type: Reqular Meeting Date: Jan 22, 2015
Action Requested By: _Engineering Agenda Type: Resolution
Subject Matter:

Modification No. 1 to Agreement with Garver, L.L.C.

Exact Wording for the Agenda:

ervices for Martin Road, Phase | (from Old Jim Williams Road to Zierdt Road), Project No. 65-10-RD06, by

lgesolution authorizing the Mayor to modify the agreement with Garver, L.L.C. for Engineering Design
Modification No. 1

10-236

Note: If amendment, Please state title and number of the original

Item to be considered for: Unanimous Consent Required:

Briefly state why the action is required; why it is recommended; what council action will provide, allow and
accomplish and; any other information that might be helpful.

This modification is for geotechnical design services that were not included in the original contract. Total
modification amount of $140,134.42. Account No. 23-6500-0813-8143

Associated Cost:_$140,134.42 Budgeted Item:

MAYOR RECOMMENDS OR CONCURS:

\%Department Heaﬂ%mM' Date: I”‘g\'\r
@){/ —




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 1/22/2015
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 1

Document Name: Garver- Martin Road Project No. 65-10-RD06

City Obligation Amount: $140,134.42
Total Project Budget: $757,783.42

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8143

Procurement Agreements

| Not Applicable | Not Applicable
Grant-Funded Agreements

Not Applicable Grant Name:
Department Signature Date

1) Originating W (—[S—)8

2) Legal ?%u&"c,c&cf@ (1~ ST (S
3) Finance( EC D ) 1/3"/5—

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)

Revised 04/15/2011



RESOLUTION NO. 15-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 1 to the Agreement with Garver, L.L.C., adopted
and approved on the 25th day of March, 2010, by the City Council
of the City of Huntsville, Alabama by Resolution No. 10-236, as
attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from SIX HUNDRED SEVENTEEN THOUSAND SIX
HUNDRED FORTY-NINE AND NO/100 DOLLARS ($617,649.00) to SEVEN
HUNDRED FIFTY-SEVEN THOUSAND SEVEN HUNDRED EIGHTY-THREE AND
.42/100 DOLLARS ($757,783.42), including this Modification No. 1,
an increase of ONE HUNDRED FORTY THOUSAND ONE HUNDRED THIRTY-FOUR
AND .42/100 DOLLARS ($140,134.42). Agreement is substantially in
words and figures similar to that document attached hereto and
identified as "Modification No. 1 to Agreement between City of
Huntsville and Garver, L.L.C. for Engineering Design Services for
Martin Road, Phase I (from 0ld Jim Williams Road to Zierdt Road),
Project No. 65-10-RD06, as adopted by Resolution No. 10-236 of
March 25, 2010” consisting of a total of three (3) pages plus
thirty-three (33) additional pages consisting of Attachment “A”,
and the date of January 22, 2015, appearing on the margin of the
first page, together with the signature of the President or
President Pro Tem of the City Council, and an executed copy of
said document being permanently kept on file in the Office of the
City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 22nd day of January . 2015,

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 22nd  day of January . 2015,

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between
the City of Huntsville and Garver, L.L.C.
COUNTY OF MADISON ) for Engineering Design Services for Martin
Road, Phase I (from Old Jim Williams Road
to Zierdt Road), Project No. 65-10-RD06, as

adopted by Resolution No. 10-236 of March
25,2010

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
25th day of March, 2010, in the amount of SIX HUNDRED SEVENTEEN THOUSAND
SIX HUNDRED FORTY-NINE AND NO/100 DOLLARS ($617,649.00). The original
Agreement is hereby amended by Modification No. 1 dated January 22, 2015, in the
amount of ONE HUNDRED FORTY THOUSAND ONE HUNDRED THIRTY-FOUR
AND .42/100 DOLLARS ($140,134.42) for the revised contract amount of SEVEN
HUNDRED FIFTY-SEVEN THOUSAND SEVEN HUNDRED EIGHTY-THREE AND
.42/100 DOLLARS ($757,783.42), by and between the City of Huntsville, Alabama, a
municipal corporation in the State of Alabama (Owner) and Garver, LL.C,
(ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
March 25, 2010, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change to: modify for geotechnical design
services that were not included in the original contract.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Garver, LLC will provide for geotechnical design services at a time and
materials cost not to exceed ONE HUNDRED FORTY THOUSAND
ONE HUNDRED THIRTY-FOUR AND .42/100 DOLLARS
($140,134.42).

2. Item #1 shall be performed in accordance with the original agreement
dated March 25, 2010, and approved by the City Council by Resolution
No. 10-236, and as described in the letter from Scott Leach to Kathy
Martin, dated October 1, 2014, shown as Attachment “A”.

President of the City Council of the City of
Huntsville, AL
Date: January 22, 2015




3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4. All other terms and conditions remain unchanged.
IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,

a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2015.

Notary Public
My Commission Expires:



ENGINEER: GARVER, L.L.C.

By:

ATTEST:

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Jerry D. McCarley, as Vice President, is signed to the foregoing instrument,
and who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the day of 2015.

Notary Public
My Commission Expires:
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ATTACHMENT “A”
5125A Research Drive NG
Huntsville, AL 35805 ST e
a5 \
TEL 256.534.5512 01 o
FAX 256.534.5544 4
2 /&
e AN N
www.GarverUSA.com "'f'{:',‘;,;ﬁ@‘}j?/

October 1, 2014

320 Fodntain Circle
Hupfsville, AL 35801

Attn: Mr. Alan Clements, PE/PLS

RE: Proposal for Contract Modification #1
Geotechnical Investigations and Surveying
ALDOT Project No. STPAA-PE11(907)
ATRIP Project No. ACAA60160-ATRP(001)
Martin Road Additional Lanes from
Old Jim Williams Road to Zierdt Road
In the City of Huntsville, Madison County, AL

Mr. Clements:

We appreciate the opportunity to submit this proposal for Contract Modification #1 on the above
referenced project. Attached hereto are two (2) copies of the following:

Appendix A — Scope of Services

Appendix B — Man-Day Estimate and Fee Proposal

Appendix C — Sub-Consultant Proposal

Appendix D — Hourly Rate Schedule and Proposed Project Personnel
Figures 1 - Project Vicinity Map

Terracon, Inc. is our sub-consultant responsible for geotechnical investigations on this project. Their
scope of services and fee proposal are included in Appendix C. Terracon’s proposed Hourly, Not-To-
Exceed fee is $109,373.18. Garver’s proposed fee for work described in Appendix A is $30,761.24 which
includes $5,468.66 as 5% sub-consultant administration expense. The Total Hourly, Not-To-Exceed Fee
proposed for this work is $140,134.42. The contract completion date for this project should be December
31, 2015. Our Hourly Rate Schedule (attached as Appendix D) is valid thru December 31, 2015.

We are ready to begin work immediately following City Council approval of our contract. If you have any
questions or need any additional information regarding this project or our proposal, please let me know.
We look forward to continue working with you and the City of Huntsville on this very important project.

Sincerely,
Garvey, LLC

cott C. Leach, PE
Senior Project Manager
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APPENDIX A

Scope of Services for Contract Modification #1
ALDOT Project STPAA-PE11(907); ATRIP Project ACAA60160-ATRP(001)
Martin Road Additional Lanes
In the City of Huntsville, Madison County, AL

FIELD SURVEYING:

Additional development has occurred within the project limits since 2010 when original surveys were
performed. The additional surveying services to be provided by Garver (CONSULTANT) are as follows:

1. CONSULTANT will contact property owners between Old Jim Williams Road and Zierdt Road to
notify them of Geotechnical Investigations and request Right-of-Entry prior to beginning work.
CONSULTANT will make reasonable effort to contact property owners verbally and follow-up
with a confirmation letter documenting the contact. CONSULTANT will use a standard letter
format and furnish copies of the property owner contact letters to the CITY upon request.

2. CONSULTANT will attempt to recover original survey control points; then locate and field stake
the 54 bore holes identified in Terracon’s proposal (see Appendix C.) CONSULTANT will collect
Northing, Easting and Elevation of bore holes to include on the Soil Boring Logs and Soil Profiles.

3. CONSULTANT will perform supplemental data gathering required to update topographic data
collected from the original 2010 surveys. Data will be obtained through X, Y, and Z coordinates
of each point to define additional topography. Data gathered for the DTM will be sufficient to

extract cross sections on 50 foot intervals, plot construction limits and determine quantities.

ROADWAY CONSTRUCTION CONTRACT PLANS:

Additional roadway construction contract plans services to be provided by CONSULTANT are as follows:
® Revise the contract plans assembly to reflect current ALDOT requirements for Erosion Control
Plans. This includes pre-construction erosion control plans, erosion control plans for each phase
of construction, post-construction erosion control plans, as well as the preparation of a
Construction Best Management Practices Plan (CBMPP.)
® Revise the contract plans assembly to include the design of an Emergency Traffic Signal at the

City of Huntsville Fire & Rescue Station No. 11.
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10/1/2014 Alabama Department of Transportation

1:08 PM

Project No. STPAA-PE11(907) and ACAAG0160-ATRP(001)

County Madison

Description Martin Road Additional Lanes from Old Jim Williams Rd to Zierdt Rd
Scope of Work Grade, Drain, Base, Pave, Bridge & Traffic Signal
Project Length

1.45 Miles

C.O.H. Project Engineer Alan Clements

_Consultant Garver, LLC (Geotechnical Subconsultant Terracon)

]

L

GRAND TOTAL OF FEE PROPOSAL

Field Surveys Update & Bore Hole Stakeout $10,202
Roadway Plans & Geotechnical Investigations $129,932
GRAND TOTAL. FEE $140,134

LABOR RATES

Effective Time Period |December 31, 2015

Classification

Hourly Rate|Assigned Personnel

Project Manager $176.00{Scott Leach
Engineer $123.00{Andy Dinges, Patra Crenshaw, Zach Turner
Environmental

Engineering Technician/CADD

$87.00|Kendall Brown, Amanda Mason

Environmental Technician

Clerical

$47.00{Peggy Bridgeman, Cheryl South

PLS

b111.00{Wade Carpenter

Survey Crew (2-Man GPS)

enlen

5178.00{Mark Storey, Stephen Few, Randall Byrd

**Certification of Out-of-Pocket Expenses:

If Out-of-Pocket Expenses are included in this proposal, we hereby certify that these costs are not
included in the Combined Overhead Rate and are typically invoiced to all clients as a direct job cost.

Acds

Signed

SE.PEJSEC:\- n{Aume@_

Position/Title

Ocmgee | 2ol 4

Date

Form Revised 7-30-13



Att A - Pg 4 of 31 - 01/22/15

€1-6-1 PasiAY w04

Nd 0t:4

00't sz'e |oo's 08'0 STviOlL
00°0 00'0 000 sjejo) 9 yseL
V/N -0
V/N D yselL
0S'L 00'f St'0 sjejo] gyseL
00'L 002 020 shamng pjal4 snoald atepdn / ereq diydeibodo | [euonippy UBIqO -9
0S°0 00'2 G20 uodeus | Joj S8|OH 3i0g G JO SUONEd0T A)EIS Plal4 L-8
sAaAIng pjai4 snolnald arepd() p Inoaye}g 90H 109 :g jSe)
00'L SL'0 00'L Se'0 sjejol v yseL
00'L Sc0 010 s1ouMQ Auadouid 19B1L0D) 2g-y
050 00t G20 azl|iIqowa/azZIiIqoON |-V
AdAINg |oju0) diseg pue UOIBZIIIGOI 'Y 3Sel
M) Sdo uepy 2 B Uo paseg
BOUBID | QAwoMosL |  maid _ s1d AJAHNS A13i14
(uooeua] juelnsuoogng _mo_:coQMmov OT1 Yanien juejnsuo)
SelN Sv'1 yibuan Josloigd
reubis aiyes| = abpug ‘aned ‘aseg ‘uieiq ‘epein) )}IoM Jo adooag
PH 1pJaIZ 0} pY SWey[jiM wir p|O Wwolj saueT [euolippy peoy uiley uonduosaq
uosipely Ayunon
(100)dH LV-09L09YVOV Pue (£06)} 13d-YVdLS "ON 193loid
s N _ _

uoneuodsuel] jo Juswpedaq eweqejy ¥L02/L/0L



Att A - Pg 5 of 31 - 01/22/15

10/1/2014 Alabama Department of Transportation 1:10 PM

[

Project No. STPAA-PE11(907) and ACAA60160-ATRP(001)
County Madison
Description Martin Road Additional Lanes from Old Jim Williams Rd to Zierdt Rd
Scope of Work Grade, Drain, Base, Pave, Bridge & Traffic Signal
Project Length 1.45 Miles |

Consultant Garver, LLC (Geotechnical Subconsultant Terracon)

Fee Proposal (Field Survey)

PERSONNEL COST
Daily Rate
Man-days | @ 8hrs/Day
Project Manager (10% of PLS) 0.08| $ 1,408.00| $ 112.64
PLS 0.80{$ 888.00]|$% 710.40
Survey Crew (see man-day sheet) 5.00| $ 1,424.00 | $ 7,120.00
Engineering Technician/CADD 225/$ 696.00$ 1,566.00
Clerical 1.00{ $ 376.00| $ 376.00
Sub-Total Labor | $ 9,885.04
Out-of-Pocket Expenses** $ 317.00
Sub-Total | $ 10,202.04
SUB-CONSULTANTS (attach mari-;nlay & fee FROM each sub-consultant; show total fee for each here)
$ 5
$ -
$ z
Subconsultant Administration Expense (5%) $ -
Sub-Total | $ -
TOTAL FEE[ § 10,202.04

**See Grand Total Fee sheet

Form Revised 1-3-13
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10/1/2014 Alabama Department of Transportation 1:10 PM
Project No. STPAA-PE11(907) and ACAA60160-ATRP(001)
County Madison
Description Martin Road Additional Lanes from Old Jim Williams Rd to Zierdt Rd
Scope of Work Grade, Drain, Base, Pave, Bridge & Traffic Signal
Project Length 1.45 Miles
Consultant Garver, LLC (Geotechnical Subconsultant Terracon) i
Out-of-pocket Expenses (Field Survey)
TRAVEL COST NS
Mileage Cost Trips Miles/Trip $Mile Total
0 0 $0.560| $ &
0 0 $0.560] $ -
0 0 $0.560| $ -
0 0 $0.560| $ -
Total Mileage Cost $ -
Subsistence Cost Days # People $/Day Total
Travel allowance (6 hour trips) 0 0 $11.25| $ -
Travel allowance (12 hour trips - meal provided by others) 0 0 $20.00| $ -
Travel allowance (12 hour trips) 0 0 $30.00] $ -
Travel allowance (overnight)*** 0 0 $75.00| $ -
= _ —Ts -
Total Subsistence Cost | $ -
Total Travel Cost $ -
PRINTING / REPRODUCTION COST
Type of printing/reproduction # of Sets | Sheets/Set | Total Sheets| Cost/Sheet Total
Plan / Profile Sheets for Survey Update 2 20 40 $ 022]% 8.80
Bore Hole Layout Sheets 2 10 20 b 022 % 4.40
Updated Survey Information, Field Books, Data, etc 2 150 300 $ 022|8% 66.00
Property Owner Contact Letters 2 40 80 $ 011]$ 8.80
Miscellaneous In-House Printing 1 200 200 $ 022]% 44.00
Total Printing/Reproduction Cost $ 132.00
[Communication Cost (telephone, fax, etc.) Total
[$ 30.00
[T’ostage Cost (overnight, stamps, etc.) Total
[s 30.00
Other (provide description on next line) Total
Stakes, Hubs, Paint, Flagging, etc. |$ 125.00
| Total Out-of-pocket Expenses $ 317.00 |
Comments:
10% Mark-up has been added to all of the expenses listed above

***You must have ALDOT approval for ANY overnight trips of less than 100 miles.

Form Revised 1-3-13
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10/1/2014 Alabama Department of Transportation 1:11 PM
Project Number STPAA-PE11(907) and ACAAB0160-ATRP(001)
County Madison
Description Martin Road Additional Lanes from Old Jim Williams Rd to Zierdt Rd
Scope of work Grade, Drain, Base, Pave, Bridge & Traffic Signal
Length 145 miles
Consultant Garver, LLC (Geotechnical Subconsultant Terracon)
NO OF ESTIMATED MAN-DAYS
ROADWAY PLANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET | TOTAL | SHEET | TOTAL
TITLE SHEET 0.00
INDEX SHEET 0.00
GEOMETRIC LAYOUT/SURVEY CONTROL 0.00
PROJECT NOTE SHEET (Project) 0.00
PROJECT NOTE SHEET (TCP) 0.00
PROJECT NOTE SHEET (Signals) 0.00
PLANS LEGEND & ABBREVIATIONS 0.00
TYPICAL SECTIONS
SUMMARY SHEET
[Main Summary | 0.50] 0.10| 0.05| 0.25] 0.13
SUMMARY BOX SHEETS
Emergency Signal at Fire & Rescue Sta 11 | 0.50] 0.50| 0.25] 1.00] 0.50
PLAN & PROFILE
PAVING LAYOUT (includes striping)
TRAFFIC CONTROL
SIGNING
SIGNALIZATION (EMERGENCY SIGNAL AT HUNTSVILLE FIRE & RESCUE STATION #11)
| Signal Layout (Traffic Analysis Not Applicable) 1.00 1.00 1.00 1.00 1.00
Soils Data Sheets 2.00 0.05 0.10 0.25 0.50
UTILITY SHEETS
DRAINAGE SECTIONS
SOIL SHEETS
Soil Boring Logs (Boring Logs by Garver) 12.00 0.05 0.60 0.25 3.00
Soil Profile (Soil Profile by Garver) 6.00 0.05 0.30 0.25 1.50
EROSION CONTROL
Legend & Sequence 1.00 0.05 0.05 0.10 0.10
Phased Shests (Phase ) 6.00 0.10 0.60 0.20 1.20
Phased Sheets (Phase If) 6.00 0.10 0.60 0.20 1.20
Phased Sheets (Phase lil) 6.00 0.10 0.60 0.20 1.20
|CBMPP & NOI 1.00 1.00 1.00 0.50 0.50
[ROADWAY CROSS SECTIONS
REVIEW COMMENTS
30% Review
Plan-in-Hand Inspection
PS&E Inspection
Cost Estimates
Design Hearing
SUB-TOTAL
10% Supervision
TOTALS

1 Form Revised 1-3-13
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10/1/2014 Alabama Department of Transportation 1:11 PM
Project No. STPAA-PE11(907) and ACAA60160-ATRP(001)
County Madison
Description Martin Road Additional Lanes from OId Jim Williams Rd to Zierdt Rd
Scope of Work Grade, Drain, Base, Pave, Bridge & Traffic Signal
Project Length 1.45 Miles
Consultant Garver, LLC (Geotechnical Subconsuitant Terracon)
Fee Proposal (Roadway Plans)
PERSONNEL COST
Daily Rate
Man-days | @ 8Bhrs/day
Project Manager (10% of Eng.) 0.57]1$ 1,408.00 | $ 802.56
Engineer 5.65/$ 984.00]$ 5,559.60
Engineering Technician/CADD 11.33] $ 696.00 | $ 7,885.68
Clerical 0501 $ 376.00($% 188.00
Sub-Total Labor | $ 14,435.84
Out-of-Pocket Expenses** $ 654.70
Sub-Total $ 15,090.54
[SUB-CONSULTANTS (attach man-day & fee FROM 2ach sub-consultant; show-total-fee for-each here)
Terracon (Geotechnical Investigations, Foundations Report, & Materials Report) $ 109,373.18
$ .
$ =
Subconsultant Administration Expense (5%) $ 5,468.66
Sub-Total $ 114,841.84
TOTAL FEE | § 129,932.38

**See Grand Total Fee sheet

Form Revised 1-3-13
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10/1/2014 Alabama Department of Transportation 1:11 PM
Project No. STPAA-PE11(907) and ACAA60160-ATRP(001)
County Madison
Description Martin Road Additional Lanes from Old Jim Williams Rd to Zierdt Rd
Scope of Work Grade, Drain, Base, Pave, Bridge & Traffic Signal
Project Length 1.45 Miles
Consultant Garver, LLC (Geotechnical Subconsultant Terracon)
Out-of-pocket Expenses (Roadway Plans)
TRAVEL COST a7
Mileage Cost Trips Miles/Trip $/Mile Total
Garver Huntsville Office to ALDOT 1st Division - Guntersville 1 72 $0.560| $ 40.32
Garver Huntsville Office to ALDOT Central Office-Montgomery 1 400 $0.560] $ 224.00
Miscellaneous Project Travel 1 100 $0.560| $ 56.00
0 0 $0.560| $ -
Total Mileage Cost $ 320.32
Subsistence Cost Days # People $/Day Total
Travel allowance (6 hour trips) 2 1 $11.25| $ 22.50
Travel allowance (12 hour trips - meal provided by others) 0 0] $20.00| $ -
Travel allowance (12 hour trips) 1 1 $30.00] $ 30.00
Travel allowance (overnight)*** 0 0 $75.00] $ -
' $ -
Total Subsistence Cost | $ 52.50
Total Travel Cost $ 372.82
PRINTING / REPRODUCTION COST
Type of printing/reproduction # of Sets | Sheets/Set | Total Sheets| Cost/Shest Total
P.S.& E. Inspection 9 42 378 $ 022|% 83.16
Construction Bureau Review 3 42 126 $ 022 )% 27.72
Final Plans Submittal to Office Engineer 1 42 42 $ 050 ] % 21.00
0 0 0 $ - 18 g
0 0 0 $ = $ -
0 0 0 $ - 193 -
Total Printing/Reproduction Cost $ 131.88
(Communication Cost (telephone, fax, etc.) Total
L$ 50.00
IPostage Cost (overnight, stamps, etc.) Total
1'$ 100.00
Other (provide description on next line) Total
K -
| Total Out-of-pocket Expenses $ 654.70 |

Comments:

10% Mark-up has been added to all of the expenses listed above except mileage cost.

***You must have ALDOT approval for ANY overnight trips of less than 100 miles.

Form Revised 1-3-13
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Appendix C

Tlerracon

February 21, 2014

Garver, LLC
5125A Research Drive
Huntsville, AL 35805

Attn: Mr. Scott Leach, P.E.
P: (256) 534-5512
F: (256) 534-5544
E: scleach@GarverUSA.com

Proposal for Geotechnical Engineering Services

ALDOT Project No. STPAA-PE11(907)/ATRP Project No. ACAA60160-ATRP(001)
Martin Road Widening from Old Jim Williams Rd to E. of Zierdt Rd.

In the City of Huntsville Madison County, Alabama

Proposal No. PE5110046 (Revised 2/21/2014)

Dear Mr. Leach:

We appreciate the opportunity to submit this proposal to provide geotechnical engineering
services for the above referenced project. The purpose of this study will be to evaluate the
pertinent geotechnical conditions at the site and to develop geotechnical parameters, which will
assist in the design and construction of pavements, bridge foundations, and other site
development elements. This proposal outlines our understanding of the project and scope of
services and provides an itemized fee for our services. Our hourly fee schedule is based on
Terracon’'s FY 2012 FAR/Audit CFR Part 3 approved by ALDOT.

A. PROJECT INFORMATION

We have reviewed plans submitted for ALDOT’s Plan-In-Hand Inspection and the materials
report for the Zierdt Road project that you provided us for this project. These plans and
materials report were used in updating this proposal. We understand that Martin Road will be
widened from the existing 2 lanes to a 5 lane roadway. Curb-and-gutter and a sidewalk are
planned as additional improvements. The widening is to both sides of the existing roadway with
varying amounts to each side. A new bridge will be constructed to replace an existing structure
at Betts Spring Branch.

The project extends from Station 91+50 to Station 189+20, which is about 1.77 miles in length.
We understand the geotechnical work at the east end for Zierdt Road has already been done
and the borings we had previously planned have been omitted.

Terracon 26670 Success Drive, Suite F - Huntsville, AL 35756
P [256] 584-5461  F [256] 584-5467  terracon.com

Geotechnical (] Environmental ] Construction Materials [ ] Facilities
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Proposal for Geotechnical Engineering Services

Martin Road Widening = Huntsville, Alabama -Irerracon

February 21, 2014 » Terracon Proposal PE5110046

The topography along the existing road is mostly level with only minor vertical relief. There will
be no major changes to the horizontal or vertical alignment along the existing route. The new
roadway profile will vary from slightly above up to about 5 feet above the existing elevation near
the end of the project. The new bridge will be approximately 6 feet above the existing bridge
elevation. Very little cut is expected on Martin Road.

The existing roadway pavement structure is to remain as part of the improved roadway and the
centerline will be shifted to the north at most locations. The existing pavement is in poor
condition and appears in need of a new surface, but the integrity of the pavement structure has
not been evaluated and could require rehabilitation.

A 2-span approximately 70-feet long bridge over Betts Spring Branch will be replaced. The new
bridge structure that is proposed is about 220 feet in length and will have three spans. Betts
Spring Branch extends into the Wheeler Wildlife Refuge.

There will be no culverts or pipes significant enough to require separate geotechnical
exploration. The plans indicate that the only traffic signal poles included with this project will be
for the emergency signal at the City of Huntsville Fire and Rescue Station No.11. The signal
pole borings at Zierdt Road intersections were performed as part of the Zierdt Road project.

We have been informed that this project will be funded by the Alabama Department of
Transportation (ALDOT) through the ATRIP Program. Therefore, our geotechnical investigation
will follow ALDOT procedures and guidelines. We will submit the report for review and approval
by ALDOT as required per ATRIP.

Should any of the above information or assumptions be inconsistent with the planned construction,
please let us know so that we may make any necessary modifications to this proposal.

B. SCOPE OF SERVICES

Terracon will perform a geotechnical investigation for the roadway widening and bridge
replacement. The geotechnical exploration will include information to provide soil survey,
materials report, slope study report and bridge foundation report for the roadway widening and
bridge replacement. The work would be performed in accordance with ALDOT Procedure 390
and 398.

Roadway

The eastern approximate 1.1 miles of the alignment is generally open, with accessible drilling
locations on or near the existing shoulders and toe of slope. However some areas of the new

Responsive m Resourceful = Reliable 2
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lanes and at the bridge location will be difficult to access due to the surrounding soft/wet soils
area and other potential wet areas and may not be accessible to truck mounted drill equipment.
Therefore we are budgeting for the use of an ATV mounted drill rig.

The majority of the widening locations is slightly above existing grade or would require shallow
to moderate fills. We have therefore budgeted for Standard Penetration Test (SPT) borings to
be spaced at approximately 300 feet per ALDOT Procedure 390.

These borings would generally be 5 to 10 feet in depth, with deeper borings required only within
cut areas, deep fills or where soft soils are encountered. Approximately 60 feet of SPT borings
have been included for soft soils. We anticipate 40 boring locations on Martin Road for the soils
survey and materials report. Figure 1 attached hereto illustrates the approximate locations
those borings are proposed.

The available boring locations will be limited by tree lines, topography, and utilities. In
particular, overhead power lines will restrict the number of available boring locations on the
south side of the roadway. Where the shoulders are not accessible, a single boring would be
performed within the westbound lane of the existing roadway. We expect that about 8 borings
will be performed within the existing roadway. Traffic control will be required to perform those
borings.

At all borings performed within the existing roadway, Terracon would measure the existing
pavement thickness during the drilling. The thickness of asphalt, base, and subbase if
encountered would be recorded. At four locations the pavement would be cored prior to drilling
to observe the pavement samples. The measured pavement thickness would be used in the
Equivalent Buildup Method for comparison with new pavement designs. The core holes will be
patched with a cold mix asphalt product.

Since ALDOT would utilize falling weight deflectometer (FWD) testing to determine the integrity
of the in place pavement structure, we request that they perform such testing. Terracon would
provide the existing pavement thickness measurements for input in the analysis and provide
traffic control.

Terracon would obtain four (4) bulk soil samples for standard Proctor and resilient modulus (Mg)
testing, from locations and depths to be selected during the field work. These four samples
would be obtained approximately every ' mile, per ALDOT-390 and would represent the
existing subgrade soil or soil excavated from cut areas. Mg results would be used for pavement
design using AASHTO's DARWiIn™ software.

Also, moisture content tests, sieve analysis and Atterberg limits tests would be performed on all
bulk samples and selected SPT samples to assist the engineer in soil classification.
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Following the completion of the field and laboratory programs, separate reports would be
prepared for the Soil Survey & Materials Report for the project and submitted to ALDOT for
approval. The reports would be prepared in accordance with ALDOT-390 and other applicable
ALDOT and AASHTO standards.

Bridge

The geotechnical exploration and foundation reports for the bridge replacement portions of this
project would be performed in accordance with ALDOT Procedure 398. A 2-span approximately
70 feet long bridge over Betts Spring Branch is proposed to be replaced with a 3-span 220 feet
long bridge. The foundations for the bridge project are expected to consist of driven piles or
drilled shafts. We therefore propose SPT borings at each of the abutment and bent structures,
per ALDOT-398. Figures 2-A and 2-B attached hereto illustrate the approximate locations the
borings are proposed for each option. These borings would be extended to auger refusal
depths, which we have budgeted to average 35 feet each. Due to the Karst topography
features in this area, we recommend that rock coring be performed for a minimum of thirty (30)
feet at each location. This is the amount that has been used to prepare the budget estimate.

For the bridge replacement, we propose twelve (12) borings. The borings will be performed
along the centerline and the exterior limits of each side of the bridge at each abutment and bent
structure. This work is planned to be subcontracted to a driller, Amdrill, Inc., with amphibious
drilling capability. Traffic control will be required to set the drilling equipment. Permitting to
access in Betts Spring Branch and costs associated with this work has not been included and
we understand Garver/City of Huntsville will obtain the required permits and permission for us to
perform this work.

We have prepared an alternate cost for building access to the boreholes by filling and grading a
temporary access apron with rip rap or similar stone product. We understand that this is not
desirable in Betts Spring Branch, but using this approach would eliminate out-of-town/specialty
services.

We have also prepared an option with a reduced scope of work. The reduction in work would
reduce the number of borings to five (5) with two borings at the lateral limits of each abutment
and one boring at the approximate center of the bridge. The boring at the center of the bridge
would extend into the creek through the bridge deck and require closure of Martin Road. This
work would be restricted to a weekend. We understand Garver/City of Huntsville will be
responsible for public/media notices required for this temporary road closure.

As a part of the investigation, Terracon would perform sieve analyses and hydrometer tests on

selected soil samples in order to determine Ds, values, which are used to estimate scour.
Terracon would also perform chemical tests (pH, sulfates, resistivity, and chlorides) on a
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representative soil and water sample from the bridge area. These chemical tests are indicators
of corrosion potential.

Following the completion of the field and laboratory programs, a separate foundation report
would be prepared for the bridge replacement, following ALDOT-398 and other applicable
ALDOT and AASHTO standards.

Traffic Signal Poles

We have also included a budget for exploration and engineering services associated with 2
emergency traffic signal pole foundations to be located near Huntsville’'s Fire and Rescue
Station No. 11. We anticipate the poles will be 37 feet or less in height and not be cantilevered.
Therefore, a boring extending to 20 feet below existing grades will be performed for each pole
foundation location. A separate signal pole foundation report will be prepared following the
ALDOT standards and guidelines.

Conditions/items to be provided by Client: Items to be provided by the client include the right of
entry to conduct the exploration and an awareness and/or location of any private subsurface
utilities existing in the area. We will contact the local One Call Service for location of utilities in
public easements. Location of private lines on the property is not part of the One Call system or
Terracon scope. All private lines should be marked by others prior to commencement of drilling.
We understand the City of Huntsville would be responsible for shielding the power lines on the
south side of Martin Road as they would be within the arc range of the drilling equipment. We
will provide at least 5 days’ notice to the City prior to needing the power lines shielded for us to
perform our work.

Terracon will take reasonable efforts to reduce damage to the property, such as rutting of the
ground surface. However, it should aiso be understood that in the normal course of our work
some such disturbance could occur. We have budgeted to restore the site to existing
conditions. If there are any restrictions or special requirements regarding this site or
exploration, these should be known prior to commencing field work.

Our fee is based on the site being accessible to our ATV-mounted drilling equipment and
Garver providing survey stakeout of the boring locations. It does not include services
associated location of underground utilities beyond contacting a “one-call” locate service. If
such conditions are known to exist on the site, Terracon should be notified so that we may
adjust our scope of services and fee, if necessary.

Also, we request that Garver provide our boring logs on plan sheets and prepare these logs

according to ALDOT requirement for inclusion into the soil survey and materials reports, slope
study report and bridge foundation report.
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Engineering time for oversight and coordination of the project with the adjacent Martin Road and
Zierdt Road projects has also been inciuded. We will review the materials reports for the other
projects and provide information that may be required to transition from one project to the other.

C. COMPENSATION

For the scope of geotechnical engineering and testing services outiined in this proposal that
includes a geotechnical investigation, laboratory testing and reporting the total estimated not to
exceed budget is $109,373.18 or $73,610.50 for the bridge foundation report with the reduced
scope of borings option. We would invoice this project on a time and materiais basis as
provided on the estimated budget.

Should it be necessary to expand our services beyond those outlined in this proposal, we will
notify you, then send a supplemental proposal stating the additional services and fee. We will
not proceed without your authorization. We will use the Garver/Terracon Master Services
Agreement.

We are available to review project drawings and specifications, attend meetings and to confer
with the construction team after submittal of our report. We will obtain your specific
authorization prior to providing any additional services.

Again, we greatly appreciate the opportunity to provide this proposal for our services on this
very important project. Should you have any questions concerning this proposal, please contact
our office at (256) 584-5461.

Sincerely
Terracon Consultants, Inc.

Al oA

Rick Snow, P.E. Jerome A. Smith, P.E.
Senior Project Geotechnical Engineer Manager of Geotechnical Operations

Attachments: Budget Estimate
Agreement for Services
Boring Location Plans
Amdrill, Inc. Fee Schedule
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Cost Estimate for Geotechnical Exploration, Soil Survey, Materials Report and Slope Study For

Roadway
FIELD SERVICES Qty Unit Price Total
Drill Rig Mobilization/demob 1 LS 577.50 577.50
Standard Penetration Test (SPT) borings 360 Ft 10.53 3,790.80
Bulk Soil Samples 4 Ea 27.51 110.04
Staff Professional 3 50 Hr 130.80 6,540.00
Pavement Coring (4 cores) 1 LS 460.00 460.00
Restore borehole conditions 1 LS 3,000.00 3,000.00
Surveying (" 0.00"
Traffic Control (Stanley Construction) 2 Dy 1,890.00 3,780.00
Subtotal Estimated Field Services $ 18,258.34
) We expect that the boring iocations will be surveyed and marked by Garver.
LABORATORY TESTING Qty Unit Price Total
Natural Moisture Content 148 Ea 23.66 3,501.68
Atterberg Limits 22 Ea 94.63 2,081.86
Sieve Analysis 22 Ea 94.63 2,081.86
Standard Proctor 4 Ea 118.29 473.16
Laboratory Resilient Modulus 4 Ea 500.00 2,000.00
Topsoil Tests 6 Ea 110.00 660.00
Subtotal Estimated Laboratory Services $ 10,798.56
ENGINEERING SERVICES Qty Unit Price Total
Staff Professional 1 0 Hr 86.88 0.00
Staff Professional 2 0 Hr 96.23 0.00
Staff Professional 3 64 Hr 138.80 8,883.20
Staff Professional 4 6 Hr 152.66 915.96
Staff Professional 5 0 Hr 221.18 0.00
Staff Technician 3 (Secretarial Services + boring logs) 24 Hr 58.30 1,399.20
Subtotal Estimated Engineering Services $ 11,198.36
ESTIMATED BUDGET (ROADWAY) $40,255.26
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Cost Estimate for Geotechnical Exploration and Foundation Report for Bridge

(Using Subcontracted Amphibious Drill Rig from Amdrill, Inc. Winter Park, FL)

FIELD SERVICES Qty Unit Price Total
Drili Rig Mobilization/demob (Amphibious rig) 1 LS 10,500.00 10,500.00
Drill Crew Per Diem (4 man Amdrill Winter Park, FL) 8 Dy 300.00 2,400.00
Standard Penetration Test (SPT) borings 420 Ft 16.49 6,505.80
Thin Walled Tube Sampling 2 Ea 46.54 93.08
Temporary Casing for Coring 420 Ft 10.24 4,300.80
Water Truck 4 Dy 262.50 1,050.00
Rock Coring (35’ to 50') 180 Ft 35.70 6,426.00
Rock Coring (50’ to 65’) 180 Ft 38.85 6,993.00
Rock Core Boxes 30 Ea 21.00 630.00
Rock Coring Set Up 12 Ea 100.00 1,200.00
Bulldozer Work 1 Dy 1,320.00 1,320.00
Traffic Control (Stanley Construction) 2 Dy 1,890.00 3,780.00
Surveying'" 0.00t"
Staff Professional 3 64 Hr 138.80 8,883.20
Subtotal Estimated Field Services $ 54,081.88
™ We expect that the boring locations are surveyed and staked by Garver.

LABORATORY TESTING Qty Unit Price Total
Natural Moisture Content 40 Ea 23.66 946.40
Atterberg Limits 2 Ea 94.63 189.26
Sieve Analysis 2 Ea 94.63 189.26
Unconfined Compression Test 4 Ea 94.63 378.52
Hydrometer Analysis 2 Ea 236.58 473.16
Undisturbed One Dimensional (consolidation test) 2 Ea 425.84 851.68
pH 2 Ea 10.00 20.00
Sulfates 2 Ea 80.00 160.00
Resistivity 2 Ea 40.00 80.00
Chlorides 2 Ea 80.00 160.00
Subtotal Estimated Laboratory Services $ 3,448.28
ENGINEERING SERVICES Qty Unit Price Total
Staff Professional 3 48 Hr 138.80 6,662.40
Staff Professional 4 4 Hr 152.66 610.64
Staff Technician 3 (Secretarial Services + boring logs) 18 Hr 58.30 1,049.40
Subtotal Estimated Engineering Services $8,322.44
ESTIMATED BUDGET (BRIDGE) $ 65,852.60
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Cost Estimate for Geotechnical Exploration and Foundation Report for Bridge
(Rip Rap Apron to Provide Access to Borings)

FIELD SERVICES Qty Unit Price Total
Drill Rig Mobilization/demob (ATV rig) 1 LS 577.50 577.50
Standard Penetration Test (SPT) borings 420 Ft 10.53 4,422.60
Thin Walled Tube Sampling 2 Ea 46.54 93.08
Temporary Casing for Coring 420 Ft 6.00 2,520.00
Water Truck 4 Dy 262.50 1,050.00
Rock Coring 360 Ft 33.35 12,006.00
Rock Core Boxes 30 Ea 21.00 630.00
Rock Coring Set Up 12 Ea 100.00 1,200.00
Coring/Patch Bridge Deck 1 LS 500.00 500.00
Rip Rap 500 Ton 23.00 10,350.00
Bulldozer Work 4 Dy 1,320.00 5,280.00
Traffic Control (Stanley Construction) 2 Dy 1,890.00 3,780.00
Surveying'" 0.00"
Staff Professional 3 88 Hr 138.80 12,214 .40
Subtotal Estimated Field Services $ 54,623.58

() We expect that the boring locations are surveyed and staked by Garver.

LABORATORY TESTING Qty Unit Price Total
Natural Moisture Content 40 Ea 23.66 946.40
Atterberg Limits 2 Ea 94.63 189.26
Sieve Analysis 2 Ea 94.63 189.26
Unconfined Compression Test 4 Ea 94.63 378.52
Hydrometer Analysis 2 Ea 236.58 473.16
Undisturbed One Dimensional (consolidation test) 2 Ea 425.84 851.68
pH 2 Ea 10.00 20.00
Sulfates 2 Ea 80.00 160.00
Resistivity 2 Ea 40.00 80.00
Chlorides 2 Ea 80.00 160.00
Subtotal Estimated Laboratory Services $ 3,448.28
ENGINEERING SERVICES Qty Unit Price Total
Staff Professional 3 48 Hr 138.80 6,662.40
Staff Professional 4 4 Hr 152.66 610.64
Staff Technician 3 (Secretarial Service + boring logs) 18 Hr 58.30 1,049.40
Subtotal Estimated Engineering Services $ 8,322.44
ESTIMATED BUDGET (BRIDGE) $ 66,394.30*

*This method will most likely require permitting from ADEM and ACOE. Time and fees for this have not been considered in
Terracon's fee proposal.
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Cost Estimate for Geotechnical Exploration and Foundation Report for Bridge
(Reduced Scope to Borings at the Bridge Ends and Center)

FIELD SERVICES Qty Unit Price Total
Drill Rig Mobilization/demob (ATV rig) 1 LS 577.50 577.50
Standard Penetration Test (SPT) borings 175 Ft 10.53 1,842.75
Thin Walled Tube Sampling 2 Ea 46.54 93.08
Temporary Casing for Coring 175 Ft 6.00 1,050.00
Water Truck 2 Dy 262.50 525.00
Rock Coring 150 Ft 33.35 5,002.50
Rock Core Boxes 13 Ea 21.00 273.00
Rock Coring Set Up 5 Ea 100.00 500.00
Coring/Patch Bridge Deck 1 LS 500.00 500.00
Bulldozer Work 1 Dy 1,320.00 1,320.00
Traffic Control (for road closure)(Terracon/Ala Barricade) 1 LS 2,500.00 2,500.00
Surveying" 0.00"
Staff Professional 3 42 Hr 138.80 5,829.60
Subtotal Estimated Field Services $20,013.43

) We expect that the boring locations are surveyed and staked by Garver.

LABORATORY TESTING Qty Unit Price Total

Natural Moisture Content 15 Ea 23.66 354.90
Atterberg Limits 2 Ea 94.63 189.26
Sieve Analysis 2 Ea 94.63 189.26
Unconfined Compression Test 3 Ea 94 .63 283.89
Hydrometer Analysis 2 Ea 236.58 473.16
Undisturbed One Dimensional (consolidation test) 2 Ea 425.84 851.68
pH 2 Ea 10.00 20.00
Sulfates 2 Ea 80.00 160.00
Resistivity 2 Ea 40.00 80.00
Chilorides 2 Ea 80.00 160.00
Subtotal Estimated Laboratory Services $2,762.15
ENGINEERING SERVICES Qty Unit Price Total

Staff Professional 3 48 Hr 138.80 6,662.40
Staff Professional 4 4 Hr 152.66 610.64
Staff Technician 3 (Secretarial Services + boring logs) 10 Hr 58.30 583.00
Subtotal Estimated Engineering Services $ 7,856.04
ESTIMATED BUDGET (BRIDGE) $ 30,631.62
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Cost Estimate for Geotechnical Exploration and Foundation Report for Signal Poles

FIELD SERVICES Qty Unit Price Total

Drill Rig Mobilization/demob® 1 LS 367.50 0.00®
Standard Penetration Test (SPT) borings 40 Ft 10.53 421.20
Surveying'" 0.00"
Staff Professional 3 4 Hr 138.80 555.20
Subtotal Estimated Field Services $976.40

" We expect that the boring locations are surveyed and staked by Garver.
 No fee if work is scheduled with the other roadway borings.

LABORATORY TESTING Qty Unit Price Total

Natural Moisture Content 10 Ea 23.66 236.60
Atterberg Limits 1 Ea 94 .63 94 .63
Sieve Analysis 1 Ea 94.63 94.63
Subtotal Estimated Laboratory Services $ 425.86
ENGINEERING SERVICES Qty Unit Price Total

Staff Professional 3 8 Hr 138.80 1,110.40
Staff Professional 4 1 Hr 162.66 152.66
Staff Technician 3 (Secretarial Services + boring logs) 1 Hr 58.30 58.30
Subtotal Estimated Engineering Services $1,321.36
ESTIMATED BUDGET (SIGNAL POLES) $2,723.62
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AMDRILL, INC.
GEOTECHNICAL & ENVIRONMENTAL
DRILLING SERVICES
April 11, 2013
Terracon Inc. Phone: (407) 740-6110
1675 Lee Road Fax: (407) 740-6112
Winter Park, FL. 32789 Jjsmith@nodarse.com

Attn: Jim Smith
RE: Martin Rd. at Bett Springs in Huntsville, AL

Per your request, we are submitting the following quote for the above referenced project.

Mobilization/Demobilization. .............cocueveeereevesinneeseeooeseooseo $6,000.00%
(Amphibious Mount Drill Rig to Huntsville, AL)
*There will be an additional $4,000.00 added to the above stated mobilization fee for

crane rental,

0-50° 50-100°

- SPT (Based on 5” Centers Continuous top 10) $12.75/#. $14.75/1t.
Extra Samples $35.50/ea. $42.00/ea.
NQ Coring $34.00/1t. $37.00/ft.
4” Casing $9.75/ft.
GIOUL... .. ttet ettt e e e et eee e $4.00/ft.
Plastic Core Boxes (HOIAS 10°)...........ueeeerermeeeereeeseeissos oo $20.00/ea.
Standby THME........veeniieiierieieie e eeeeee s e e e s oo $198.00/hr.
ACCESS/CIEaIING. ... .cvvviieeiiiiriiiiiiiieiteeeeeeeeseeeeesee e eee oo, $198.00/hr.,
PeEDICIM. oot $300.00/day

Terricon will need to provide the following;
* Lane Closure to crane drill rigs to both sides of the road.
® Shield power lines when drilling on south side of road.
» Have utilities marked and depths of lines located.

Client is responsible for obtaining all permits and utility clearance,

These prices are based on the client supplying an inspector to locate borings, log
borings, and clean sample spoons.

If Amdrill is required to clean sample spoons and log borings, there will be an
additional $2.00/ft added to the above stated drilling rates.

P.0. BOX 585305 — ORLANDO, FLORIDA 32858
PHONE: (407) 298-7777 — FAX: (407) 578-5275
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Garver, LLC
Hourly Rate Schedule Valid for Duration of Project (December 31 , 2015)
2014
Classification Rates
Engineers / Architects S g :
M-1 300.00
E-6 215.00
Scott C. Leach, PE E-5 176.00
E-4 140.00
Patra Crenshaw, Andy Dinges, Zack Turner E-3 123.00
E-2 111.00
E-1 91.00
Planners
P-2 132.00
P-1 110.00
Designers
D-4 138.00
D-3 116.00
D-2 107.00
D-1 82.00
Technicians
T-3 102.00
Kendall Brown, Amanda Mason T-2 87.00
T-1 76.00
Surveyors
S-6 163.00
Wade Carpenter S-5 111.00
S-4 90.00
S-3 67.00
S-2 52.00
S-1 41.28
1-Man Crew (Survey) 133.00
2-Man Crew (Survey) 160.00
3-Man Crew (Survey) 198.00
Mark Storey, Stephen Few, Randall Byrd  2-Man Crew (GPS Survey) 178.00
3-Man Crew (GPS Survey) 215.00
Construction Observation
C-4 192.00
C-3 152.00
c-2 112.00
C-1 83.00
Administration
M-1 262.00
X-4 108.00
X-3 83.00
X-2 62.00
Peggy Bridgeman, Cheryl South X-1 47.00

Intern
-1 47.00
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ALDOT Project No: STPAA-PE11(907) & ACAAG01 60-ATRP(001)
Martin Road Additional Lanes
in the City of Huntsville, Madison County

Figure [

Location Map




